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CCR No. 98-0005 Logged Date 1/2/98 Rev.  Request Type CCR

Priority Routine Urgent X Emergency Affected Release Drop 2/3 Change Class II

Title  Addendum to Toolkit and HDF-EOS VDDs for patches affecting Drop 2 and 3

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

(a) Release B.0 Toolkit 5.2.1 Version Description Document (VDD)
for the ECS Project, (b) HDF-EOS 2.1 Version Description
Document (VDD) for the ECS Project

CCR No. 97-1459,97-1460, 97-1748, 97-1779

RTM Change Start New Baseline

Problem
Software patches for both Toolkit and HDF affecting Drop 2.01 and 3 have been release to the field and the
VDDs need to be updated to reflect these changes.

Proposed Solution
A new version of the document will not be released at this time. Addenda identifying the delta changes since
the release of the last complete documents (Toolkit, 814-RD-008-002, and HDF-EOS, 814-RD-009-002) will
be posted on EDHS.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator LaVerne Jackson (signed)   LaVerne Jackson    1/2/98
Signature Date

Office DEV Office Manager (signed)   Mary Armstrong    1/5/98
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Joe Guzek      1/9/98
Signature Date
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